CIC#: 99EPA

Billed Date: 01-Dec-2014

Customer Order Number:DW96942125

EPA SUPERFUND PROGRAM

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

Page 1of 1

d ok ok ok ok ok ok Kk A ok ok ok ok Kk ko k K Kk Kk ok K K& K ok k

Accounts Of

PASSAIC CPG OVERSIGHT 147757 BZ761 * *
EPA 598 * *
D.Q. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * «
27070621 ‘ * *
Pal’tial # 90 OS'NOV"2014 Thru 01-DGC-2014 dod W R R R ok ok ok Rk & ok ok ok ok ok % ok ok % ok % ok ok ok ok
Billed Office (Mail To): Billing Office (Send Remittance To):
U 8 ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002 -
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2007 00 0000 00G00000000 00000 $7,793.12 096 NAX 3122.0000 G5 08 2416 868 022125 96231 $7,793.12
Line ltem Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $847.20
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,779.18
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $500.40
1 INHOUSE - LABOR LABOR $3,706.62
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $959.72
Subtotal: $7,793.12
CORPS CERTIFICATION Total Billed Amount: $7,793.12
-1 CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED 4 i id:
ERED AND Less Partial Amount Paid: $0.00
;ggggg}/égﬁss Z%F;Fggfgﬁg ITX}?ES“-'ATED AND THAT THEJPA\CME?\I{;' Payment Due Date: 31-Dec-2014 Pay This Amount: $7,793.12
BEST OF « vi-Uec- : ,793.
SHOULD BE PAID AND OF MY KNOWLEDGE. AND

FUNDS AS INDICATED."

25MaAlS

CHARGED TQ THE APPROPRIATION(S) OR

et A Frankiin

“SIGNATURE S
Elr zalpeti A Freenklin
’Prm«(\@cf Ma rager

DATE

Funds Authorized:
Total Billed Amount:
Prev Billed Amount:

Current Billed Amount:
Total Flux Billed:

Prev Flux Billed:
Current Flux Billed:

$12,100,000.00
$9,389,404.31
$9,381,611.19
$7,793.12
$0.00

$0.00

$0.00

Date:

E certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and should be paid as indicated.

CERTIFICATE OF OFFICE BILLED :

Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.763 v2.1.4

FOIA_001406_0014325



msfcr.2.1.17 207 Page: 45
9SEPA Date: 05-DEC-2014

Time: 09:22:15

PROGRESS REPCRT

KANSAS CITY DISTRICT
DIAMOND ALKALT, (LOWER PASSAIC RIVER), NJ
IA Number: DW96942125

MONTHLY REPORT FOR NOVEMBER 2014

‘JHHHHHHHHHHHMM”MHHMMHHUUWHHHHHHWMHHHWUHHHMHMMM*HHNHHHHHWHJHHHHHHHHWWHMMHHHHHHHHHHHHHHHMHHHHHHUWHWHMHHHHMHHMWHHHHH\HHHHHHHHHMHHHHHHHHHHMHHMHHHHHHHMHHHHHHHH\HHHNHHHHHMWHHHNMMHH
[l Revised Reimbursable Direct Fund Cite IA Totals 0
= (096X3122) (096X3122)
oAl o
3 STATEMENT OF CHARGES FOR PERIOD: [l
0 o
[} I
{J Total Funds Authorized: $12,100,000.00 $0.00 $12,100,000.00 [l
3 [l
0 G
0 Less Total Expenditures: (=) $9,389,404.31 $0.00 . $9,389,404.31 al
0 Less Undelivered Orders: (=) $1,282,585.41 50.00 51,282,585.41 O
0 Less Commitments: (-} $28,207.68 $0.00 $28,207 .68 O
O Ll LLLJITIIT L reReee bR ad
O 0
O [}
O Funds Available RBRalance: $1,399,802.60 $0.00 $1,3983,802.60 )
]

H”HH”HHHH”H”\H”UH\‘M1‘\\”\'””\\5‘”\\”“\?“\\””\‘MHH\‘\\'H‘h\‘HHH‘\HH\‘H”\‘H\‘\\”HH”\‘HHh”’\HHHHHHUH“\‘H”‘H\HHH“\‘UH'\H\‘\H\\Hw‘“h’”””\\\‘H””H'\VHH\‘HU\H\UHUHHHHJ'H”\‘\‘HHHH\\H”HH”“'Hh‘HH‘HHH”HH'HHH‘H‘\V]DH DOO0C03aC0C

CHO0OE0OCO00CCO00CCOo000S 0 O 0D I0 o0 COOnO o 1 0 O O
O BILLING ACTIVITY (096X3122): 0
[n] ul
0 C
0 Bill Number: 27070621 o]
C =
O Funds Expended During Report Period: $7,793.12 ]
[} Total Billed to Date: $9,389,404.31 a
] ]
ad 0
0 DIRECT FUND CITE PAYMENTS: 0
o ]
O ]
0o Funds Expended During Report Period: 30.00 a
O Total Expended to Date: $0.00 O

. T 1

FOR OFFICIAL USE ONLY (FOUQ)

FOIA_001406_0014326



msfcr.2.1.17 207
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ
IA Number: DW96942125

Bill Number: 27070621
Bill Invoice Date: 01-DEC-2014

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contract Cost (068XB145):

Budget Categories

Personnel

Fringe Benefits
Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

HETQ e o e

k TOTAL

LABCR BREARKOUT FOR MONTH:

Individual Location

SHELLY M ALLEN
ELIZABETH FRANKLIN
WILLIAM J HILL

PROGRESS REPORT

Project Costs
to Date

$177,839.90
$95,583.07
$19,197.88
$0.00

50.00
$8,739,176.64
$0.00
$186,304.69
$9,218,102.18
$171,302.13

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$7,793.12
30.00
Costs for Prior Month's
Current Month Summary

$2,384.02 $175,455.88
$1,322.60 $94,260.47
$847.20 $18,350.68
$0.00 $0.00
$0.00 $0.00
50.00 $8,739,176.64
$0.00 $0.00
$959.72 $185,344.97
$5,513.54 $9,212,588.64
$2,279.58 $169,022.55
$7,793.12 $9,381,611.19
Function Hours
PROGRAM ANALYST 3.00
HTRW PROJECT MANAGER 40.00
CONTRACT SPECIALIST 3.75

FOR QFFICIAL USE ONLY

$9,389,404.31

Labor Amount

$309.77
$5,146.88
$333.42

(FOUO)

05-DEC-2014
09:22:15

FOIA_001406_0014327



msfcr.2.1.17 207
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ

LABOR BREAKQUT FOR MONTH:

Location

JILL K, FRALEY
ROBERT M PENDER, JR

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

TOTAL LABOR:

PROGRESS REPORT

Function Hours
SUPERVISORY GEQLOGIST 1.00
HTRW PROJECT MANAGER 0.50

48.25

FOR QFFICIAL USE ONLY

(FOUQ)

Page: 47

Date: 05-DEC-2014

Time: 09

Labor Amount

$129.62
566.51

$5,986.20

122:15

FOIA_001406_0014328



PM-ES 4/2/2015

Progress Report for EPA Region li

Site: Diamond Alkali, Lower Passaic River (Extended Study): RIFS, OU4
RI/FS Oversight, New Jersey

Biil No.: Partial #90 IAG No.: IAG: DW96942125/BZ761 IAG Expiration Date: Other Corps

27070621 NWK IAG Award Date: 8/31/07 33118 P2 #147757/FWI 96B4B2
Reporting From: To: EPA RPM USACE PM

Period: November 3, 2014 December 1, 2014 Stephanie Vaughn Elizabeth Franklin

Work Performed

On 10 and 25 Nov 2014, participated in project progress conference calls with EPA/COE/CDM/LBG/HDR/BAT.

Funding. On 21 Nov 14, IA Amendment J was received for $1,200,000.
Team Calls. On 10, 18 and 24 Nov and 1 Dec 14, participated in weekly manager’s call.

ERDC. Support provided during the reporting period.

CDM Task Order 0005; Mod 06

On 7 Nov 14, received Pre-Negotiation Objectives Memorandum (POM), reviewed and signed same day.

On 12 Nov 14, received additional cost proposal detail from CDM (for HDR work).

Traveled to EPA Region 2 offices and held contract negotiations on 13 Nov 14.

On 20 Nov 14, received full revised cost proposal from CDM.

On 25 Nov 14, provided CDM comments on proposal after completing technical review. Many elements still
missing from proposal.

On 26 Nov 14, EPA provided comments on proposal.

On 1 Dec 14, received revised proposal text from CDM.

Contract negotiations to be held during the next reporting period.

1

Team Personnel.

On 31 Oct 14, discussed new team personnel with K. Tan

On 7 Nov 14, received resumes for proposed RI and FS team lead personnel.

On 10 and 13 Nov 14, received additional resumes for senior technical reviewers to supplement the team.
Discussed all personnel with EPA and provided feedback to CDM.

e

Cost Recovery.
T On 19 Nov 14, received request from EPA for cost recovery documentation. Initial efforts underway to begin
organizing this information.

Invoice. TO 0005.
T No invoices paid this reporting period.

On 7 Nov 14, participated in conference call to discuss the FS Work Plan.
On 10 Nov 14, participated in conference call to discuss the RM 10.9 pipeline survey QAPP.
On 18 Nov 14, participated in conference call regarding RM 10.9 LTMP.

Schedule. CDM current deliverable table is dated 10 Sep 14. On 18 Nov 14, J. Wands provided summary of
modeling deliverable submittal dates.

Preparation of Progress Report and Project Expenditure spreadsheet.

Regular project progress calls.

Other project calls and meetings as noted throughout this progress report.

10F7
2125_BILL 90_2014_NOV_PRCPG O-SITE.DOCX
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PM-ES 4/2/2015

Progress Report for EPA Region li

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date — 19 Sep 2012
T 21 Sep 07 -Base Task Order, CPG RI/FS Oversight awarded for $349,601.
T 19 Jun 08 — Modification 01, CPG RIFS Oversight was awarded for $274,903.

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date — 15 Jan 2014

16 Jan 09 — Base Task Order, CPG RI/FS Oversight was awarded for $65,000.

5 Mar 09 — Modification 0001 was awarded for $69,772.

24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/writtenon 1 Jul).
3 Aug 09 — Modification 0003 was awarded for $378,843.

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 Sep 09, Mod 5 (admin in nature) was signed.

29 Dec 09, Mod 6 was awarded, totaling $211,881.

9 Jul 10, Mod 7 was awarded, totaling $52,890.

28 Dec 10, Mod 8 was awarded, totaling $54,473.

el

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2014

3 Aug 09 — Base Task Order, CPG RVFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902.

25 Aug 09; Mod 2 (admin in nature) was signed.

23 Dec 09; Mod 3 was awarded, totaling $493,000.

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.)

14 May 10; Mod 8 was awarded, totaling $140,000.

9 Jun 10; Mod 9 was awarded, totaling $375,000.

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from A 2023).

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, 1A 1975 and
$24,426 is Newark Bay, 1A 2023).

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000is TA 2023 and $37,426
is IA1975).

19 Sep 11, Mod 13 was awarded, totaling $150,000.

CDM Task Order 0005; Contract W912DQ-11-D-3004, Expiration Date — 15 Dec 2016
15 Dec 11 —Base Task Order, CPG RI-FS Oversight was awarded for $770,000

24 Jan 12 —Mod 1 (admin in nature) was signed.

1 Jun 12 —Mod 2 was awarded, totaling $1,059,312.

7 Jan 13 — Mod 3 was awarded, totaling $1,500,000.

11 Jul 13 —Mod 4 was awarded, totaling $1,250,000.

14 Feb 14 —Mod 5 was awarded, totaling $900,000.

el

LBG Task Order 0001; Contract W912DQ-11-D-3009, Expiration Date — 17 Nov 2016
T 26 Nov 13 —Mod 7 was awarded, TA funds totaling $11,522 (for Kern Statistical).
T 9May 14 - Mod 9 was awarded, IA funding totaling $64,533 (for Kem Statistical and RM 10.9 sample storage).

20F7
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PM-ES 4/2/2015

Progress Report for EPA Region li

CDM

Management. CDM participated in progress calls as noted throughout this report, prepared the CDM progress report,
invoice, and participated in conference calls. Additional information may be found in the CDM Progress Report covering
period October 26 — November 29, 2014 (progress report revised March 2, 2015).

River Mile 10.9 Removal Action Oversight.
o Participated in conference call with EPA, USACE and Tierra to discuss responses to comments on the QAPP for
River Mile 10.9 Pipeline Probing Survey (September 2014).
On 28 Aug 14, finalized lessons leared and submitted to project team.
On 6 Nov 15, photo log of post armor stone relocation was submitted.
On 21 Nov 15, participated in conference call to review armor stone relocation photo log.
Resolved solids data anomalies from water quality monitoring split samples and updated associated results in
database.
o On18and 19 Nov 15, participated in conference calls to discuss LTMP strategies for the removal action.
CDM Fieldwork Oversight.
o Resolved CWCM split sample data issue and updated results in database.
CDM Fieldwork Oversight Reporting.
o On 14 Nov 14, submitted comments on the CPG Low Resolution Coring Supplemental Sampling Program
Summary (2 Supplemental Sampling).
Received CPG response to comments on the above Sampling Program Summary and initiated review.
Received CPG response to comments on the Small Volume CWCM Sampling Program Characterization
Summary and initiated review.
Received CPG response to comments on the High Volume CWCM Sampling Program Characterization
Summary and initiated review.
CDM Data Manager/Website/Digital Library.
o Provided data management support to EPA, team members and partner agencies.
o  Finalized work on CWCM split sample solids data issues and updated associated results in the database.
CSO/SWO Sampling Oversight
o  Continued review of the CSO/SWO Phase I Evaluation Report.
o  Continued review of the CSO/SWO Phase 1 data validation reports.
Modeling (HDR).
o Performed analysis of 2008 LRC cores to investigate the relationship of the top 2 cm and the next layers to a
depth of 30 cm. Revised plots to incorporate several elements for consideration.
Prepare plots to investigate the CPG grain size distribution in the model over time and space.
Prepare plots to investigate whether the model is incorporating the cohesive size classes into bed after deposition.
Process and plotted CPG water column solids fluxes to investigate mass balance as an indicator of carbon and
contaminant transport effects.
o On 11 Nov 14, finalized and submitted comments on CPG sediment transport memo (dated 20 Aug 14).
o Participated in several conference calls as noted in the CDM Progress Report.
CPG Risk Assessment.
Data Evaluation.
o On 12 Nov 14, finalized and submitted a summary list of technical issues.
RI/FS Documents
o Prepared for and participated in conference call regarding FS Work Plan Revision 3 comments.
17 Mile Schedules. CDM current deliverable table is dated 10 Sep 14. CPG current schedule is dated 23 May 14.

Continuation of internal team calls and additional coordination meetings/conference calls with CPG.

As noted in the CPG schedules and/or verbal updates.

Issues are worked in an ongoing basis as discussions held between the EPA and CPG.

EPA discusses schedule items with the CPG as needed.

None at this time.

30F7
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PM-ES 4/2/2015

Progress Report for EPA Region li

IAG Summary: Technical Assistance
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

410,000 0 Initial 9/6/07 - - § 410,000

290,000 1 6/3/08 §700,000

75,000 2 12/31/08 §775,000

ol o ©

85,000 2/19/09 $860,000

50,000 6/23/09 $910,000

576,665 7/27/09 $1,486,665

500,000 8/7/09 $1,986,665

789,000 12/1/09 $2,775,665

300,000 2/24/10 $3,075,665

140,000 4/27/10 $3,225,665

510,000 5/24/10 $3,735,665

0
0
0
0
0
0
0
0

ol o) v

400,000 9/14/10 $4,135,665

745,000 4/8/11 $4,880,665

150,000 8/31/11 $5,030,665

850,000 11/12/11 $5,880,665

1,124,335 5/14/12 $7,005,000

1,650,000 12/6/12 $8,655,000

1,345,000 5/31/13 $10,000,000

900,000 2/7/14 $10,900,000

Ol o o o o] o o ©
Ol o o o o] o o ©

1,200,000 1121/14 $12,100,000

40F7
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PM-ES

Progress Report for EPA Region li

4/2/2015

Expenditures: USACE and Contract

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
MPI: Contract W912DQ-06-D-0006; Task Order 0020; awarded 21
Sep 07 $349,601.00 $0.00 $349,601.00 $0.00
MPI: Contract W912DQ-06-D-0006; Task Order 0020/Mod 1; awarded

| 19Jun08 __ o __.____.l ____%27490300 | _ __ _3000 | _$26721393 | _ __ _$7689.07
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16
Jan 09 $65,000.00 $0.00 $65,000.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; awarded 5
Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2; awarded
24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3; awarded 3
Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4; awarded
28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPILBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6;
awarded 29 Dec 09 "' $211,881.00 $0.00 $211,881.00 $0.00
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7,
awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8;
awarded 28 Dec 10 $54,473.00 $0.00 $19,780.45 $34,692.55
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Base
Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 1;
awarded 22 Aug 09 $175,902.00 $0.00 $175,902.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 3;
awarded 23 Dec 09 "2 $493,000.00 $0.00 $493,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 7; 3
Mar 10 Not¢ 3 $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 8;
awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 9;
awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00
CDM: Contract W912DQ-08-D-0017\8; Task Order 0014/Mod
10; awarded 21 Oct 10 Note 4 $299,923.00 $0.00 $299,923.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 11;
awarded 27 Dec 10 N*®° See note 5 $0.00 $0.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 12;
awarded 4 May 11""°° $645,000.00 $0.00 |  $645,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 13;
awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00

2125 BILL 90_2014_NOV_PRCPG O-SITE.DOCX
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PM-ES

Progress Report for EPA Region li

4/2/2015

Kansas City Corps In-House Labor/Travel - 17 Mile

Kansas City Corps In-House Labor/Travel - RM 10.9

Funds Funds

Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remaining
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Base
T0; awarded 15 Dec 11 $770,000.00 $0.00 $770,000.00 $0.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod 2;
awarded 1 Jun 12 $1,059,312.00 $0.00 | $1,059,312.00 $0.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod 3;
7 Jan 13 $1,500,000.00 $0.00 | $1,500,000.00 $0.00
CDM: Contract W912DQ-11-D-3004, Task Order 0005/ Mod 4;
awarded 11 Jul 13 $1,200,000.00 $0.00 $940,519.00 $259.481.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod 5;
awarded 14 Feb 14 $900,000.00 $0.00 $0.00 $900,000.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod
7; awarded 26 Nov 13 $11,522.00 $0.00 $11,522.00 $0.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod
9; awarded 8 May 14 $64,533.00 $0.00 $4,675.26 $59 857.74
Contract Funding Available $1,100,000.00 $0.00

Kansas City Corps In-House Labor/Travel
Survey

- Tierra Pipeline

$791,948.23

CSO/SWO*

Kansas City Corps In-House Labor/Travel -

$6,577.40 $435,095.71
$192.00 $26,046.64
$64.00 $463.46
$0.00 $2,332.14

$1,100,000.00

$328,010.28

Superfund M&S Fee - 17 Mile (no longer used $99 674 34 $O 00 $94 991 69
Superfund M&S Fee - RM 10 9 (no longer used $O 00 $4 682 65
MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $58,287.43 $0.00 $58,287.43 $0.00
MIPR/ERDC - Estes; Decon Technology Support $24,500.00 $0.00 $21,462.39 $3,037.61
MIPR/ERDC - Hayter (replaces MIPR above/updated office

mb ls) _ \ $12 000.00 $959 72 $6,865.56 $5,134 44 |

Grand Total - Contract/Corps

$12,100,000.00

$7,793.12

$9,389,404.31

$2,710,595.69

* In September 2014 reporting period; the labor cost to date was incorporated into this tracking table. A total of $2,300 to date has been

incurred and future costs will be tracked in this table.

Notes on above {able:

Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod

Note 2: CDM TO 0014 Mod 2 is admin, zero dollar mod.

Note 3: CDM TO 0014 Mods 4, 5, & 6 were skipped in system numbering

Note 4: CDM TO 0014/Mod 10 totals $362,923; $63,000is Newark Bay funding for IT transition.

Note 5: CDM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition.

Note 6: CDM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding

for IT/transition.

Contract funding available includes a bit of technical assistance labor funding; shift approved by EPA.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site

(EPA 1D: NJD980528996)

2125 BILL 90_2014_NOV_PRCPG O-SITE.DOCX
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PM-ES 4/2/2015

Progress Report for EPA Region li

Project Delivery Team
Name Contactinformation Responsibility
Beth Franklin (816)389-3581 Project Manager
Cell: (816) 695-5797
Josh Hill (816) 389-3803 Contract Specialist
Shelley Thomas (816)389-3842 Contracting Officer
Irvin Gray (816) 389-3146 Attomey
Julia Kisser (816)389-3874 COR
Prepared by: Elizabeth Franklin
Project Manager
23 March 2015
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